

CMMC Level 2 Readiness — Project Proposal

Prepared for: Regulus Industries

Attention: Max Khozozian, Chief of Staff

Prepared by: ITECS — Brian Desmot, CIO/CISO

Date: June 24, 2026 · **Valid through:** July 24, 2026

Engagement type: Fixed-fee, milestone-based project (implementation to assessment-ready)

1. Executive summary

Regulus Industries is standing up a new defense-manufacturing operation that must achieve **CMMC Level 2** certification to contract with the U.S. government and handle controlled technical data. You have already established the right foundation — a Secureframe-provisioned **Microsoft 365 GCC High** tenant, an **Azure Virtual Desktop** enclave for Controlled Unclassified Information (CUI), and **Defense Navigator** for documentation and continuous monitoring.

This proposal covers a focused, **fixed-fee project** to do one thing exceptionally well: **take the lead on implementing and operating your Secureframe environment and bring Regulus to CMMC Level 2 assessment-ready status** — efficiently, transparently, and with minimal demand on your team.

The engagement is structured as **four milestones** with payments tied to delivery, so you always know exactly what you are paying for and what has been completed. The **total fixed fee is \$47,000**, invoiced across those milestones, with a target path to assessment-ready of approximately **12 weeks** from kickoff. ITECS operates as your implementation and security-protection partner throughout; the formal certification assessment is performed by an independent C3PAO, to whom we will introduce you at the right time.

Ongoing managed IT and security services are intentionally **out of scope for this project** and can be added later, on your timeline, once you have seen our work.

2. Our understanding of your goals

From our deep-dive discussion, ITECS understands the following:

- Regulus is a **net-new subsidiary** of a larger defense enterprise, **headquartered in Dallas, Texas**, operating as an independent entity with its own IT.
- The driver is the ability to **contract with the U.S. government and manufacture under controlled technical data packages (TDPs)** — work that involves export-controlled (ITAR) information and therefore requires CMMC Level 2.
- You are **~10 people today**, scaling potentially to **~100**, but expect **only ~25 users** to require access to the CUI enclave. Keeping that boundary tight is a shared priority — it reduces both risk and cost.
- You want CUI **contained within the Secureframe VDI enclave**, with as much non-CUI work as possible kept outside it for performance and simplicity.
- You want ITECS to **lead implementation** — running Defense Navigator, authoring documentation, and configuring the environment — as a **hands-free process** for your team, with **weekly progress updates** and **leadership sign-off** on major changes.
- Your stated preference is to **work toward operating the environment independently** over time, with optional support during the transition.

3. What "assessment-ready" means

To keep this fixed-fee engagement precise, ITECS defines **CMMC Level 2 assessment-ready** as the point at which all of the following are complete:

1. **CUI boundary defined and documented** — scope, data flows, and asset categorization agreed and recorded.
2. **System Security Plan (SSP) complete** — authored in Defense Navigator and approved by Regulus leadership.
3. **All 110 NIST SP 800-171 controls** either fully implemented or covered by an accepted **Plan of Action & Milestones (POA&M)** consistent with CMMC rules.
4. **Evidence compiled** in Secureframe for each applicable control.
5. **SPRS score posted** reflecting the implemented state.
6. **ITECS pre-assessment (mock audit) passed**, with findings remediated or formally accepted.

Meeting these criteria constitutes completion of the project. The independent C3PAO assessment, scheduling, and assessment fees are separate and are the responsibility of Regulus.

4. Scope of work

ITECS will deliver the following as a turnkey project:

CUI scoping & boundary

- Define the CUI boundary and data flows; categorize assets (CUI Assets, Security Protection Assets, Out-of-Scope Assets).
- Review representative contracts/financials to determine what must reside inside vs. outside the enclave, optimizing for the smallest defensible boundary.
- Account for export-controlled (ITAR) technical data in the boundary design, including US-person access controls where required.

Secureframe & enclave implementation

- Operate and configure your Secureframe environment as lead implementer/architect.
- Harden the Microsoft 365 GCC High tenant to CMMC/NIST 800-171 requirements.
- Configure and lock down the **Azure Virtual Desktop** enclave so CUI cannot leave it (keyboard/video/mouse only — no copy/paste, clipboard or drive redirection, printing, screenshots, or download), with separate multifactor authentication for enclave access.

Access-endpoint configuration

- Apply a zero-trust baseline to the full-service laptops used to remote into the enclave so they remain **Out-of-Scope Assets**, leveraging your existing endpoint protection (SentinelOne) and device management (Rippling).

Documentation & control implementation

- Author the SSP and supporting policies via **Defense Navigator / Comply AI**.
- Implement technical and administrative controls across the NIST SP 800-171 control families.
- Build and manage the POA&M to closure or accepted status.

Evidence, pre-assessment & handoff

- Assemble and validate control evidence in Secureframe.
- Produce the **Customer Responsibility Matrix** and ITECS service description for inclusion in your SSP.
- Conduct an ITECS pre-assessment (mock audit) and remediate findings.
- Deliver the assessment-ready package and **introduce you to our partner C3PAO**.

5. Compliance boundary — how ITECS works without entering your CUI scope

Because ITECS is not yet CMMC-certified, we have engineered this engagement so that **ITECS never stores, processes, or transmits your CUI**. Under the CMMC final rule, an external service provider that does not handle CUI is not required to hold its own certification; ITECS operates as a **Security Protection** provider whose services are documented within your assessment.

To make that boundary clean and auditable, the engagement includes:

- A **Customer Responsibility Matrix** and an **ITECS service description** for inclusion in your SSP, clearly delineating what ITECS operates versus what Regulus owns.
- The **VDI-only access model** described above, which keeps your access laptops out of scope.
- Separation of ITECS's management tooling from the CUI enclave, so our support of your endpoints never creates a path to CUI.

This protects your certification and keeps the assessment scope — and your cost — as small as possible.

6. Project approach & milestones

Payments are tied to milestone completion. Each milestone concludes with documented deliverables and a leadership checkpoint.

#	Milestone	Key deliverables	Duration	Payment
M1	Discovery & CUI scoping	Boundary definition, asset categorization, gap baseline, project plan	2 weeks	\$11,750
M2	Enclave & platform build	GCC High hardening, VDI lockdown, access-endpoint baseline, Secureframe configured	3 weeks	\$11,750
M3	Control implementation & documentation	110 controls implemented/POA&M'd, SSP complete, evidence in Secureframe	5 weeks	\$14,100
M4	Pre-assessment & handoff	Mock audit, remediation, SPRS posted, Customer Responsibility Matrix, assessment-ready package, C3PAO introduction	2 weeks	\$9,400

Target start: Upon countersignature · **Target assessment-ready:** ~12 weeks from kickoff

(Milestone durations are targets; the assessment-ready timeline assumes timely client inputs and sign-offs.)

Throughout, your dedicated **Technical Account Manager (Jordan Emerle)** is your single point of contact, delivering weekly updates and coordinating sign-offs — so your leadership team works with one communication bridge, not a rotating cast of engineers.

7. Investment

Total fixed project fee: \$47,000, invoiced across the four milestones below.

Milestone	Payment
M1 — Discovery & CUI scoping	\$11,750
M2 — Enclave & platform build	\$11,750
M3 — Control implementation & documentation	\$14,100
M4 — Pre-assessment & handoff	\$9,400
Total	\$47,000

- **Efficient by design.** Because you already own the platform (Secureframe, GCC High, Azure Virtual Desktop, Defense Navigator), this fee is **ITECS labor only** — no tooling markup, and no duplicate charges for documentation the platform automates. You receive senior, CMMC-aware implementation at a price that reflects the head start you have already built.
- **Payment terms:** Net 15 from each milestone invoice.
- **What's included:** all ITECS labor, project management, documentation, and configuration described in Section 4.
- **What's not included:** third-party licensing and platform fees (Secureframe, Microsoft, etc.), the C3PAO assessment fee, hardware, and any services listed under Exclusions.
- **Change management:** in-scope work is delivered under the fixed fee. Any work outside the defined scope proceeds only via a **written change order** agreed by both parties, so there are no surprises.

8. Assumptions & dependencies

This fixed price assumes:

- The CUI enclave remains approximately **≤ 25 users** during the project.
- Regulus provides **timely access, approvals, and information**, including representative documents needed for the CUI determination, and a named approver for leadership sign-offs.
- Existing platforms (Secureframe, GCC High, Azure Virtual Desktop, Defense Navigator, SentinelOne, Rippling) remain **active and available**, and third-party platform behavior is outside ITECS's control.
- Regulus is responsible for scheduling and funding the **independent C3PAO assessment**.
- Material delays in client inputs or changes in scope may affect the timeline and may require a change order.

9. Exclusions

The following are **not** part of this project and are available separately:

- Ongoing managed IT / managed security services (helpdesk, 24/7 monitoring, ongoing administration) after assessment-readiness.
- Hardware and mobile device procurement.
- The identified add-on capabilities in Section 10.
- The C3PAO assessment itself and any remediation of issues introduced by changes outside ITECS's control.

10. Identified gaps & recommended add-ons

In the spirit of full transparency, ITECS will surface every gap we find as we work — with clear, non-biased recommendations you are free to fulfill through ITECS or in-house. From the deep dive, we have already identified the following. We will confirm during M1 which are **required for assessment** versus genuinely **optional**:

- **Email security** layered on Microsoft 365 — *likely required* for several 800-171 controls.
- **Audit logging & retention / SIEM** — validate whether native GCC High meets NIST 800-171 audit requirements; an add-on may be *required*.
- **Microsoft 365 backup & recovery** — US-based, encrypted in transit and at rest, air-gapped, full-tenant restore; *strongly recommended* for resilience and continuity controls.
- **Mobile access strategy** — recommended move to **company-issued, managed devices** for any role needing enclave-adjacent access, avoiding the intrusiveness of BYOD controls.

Each can be provided as a separate line item or a standalone report and quote, at your discretion.

11. Optional — post-implementation support & handoff

Honoring your goal of running the environment independently, ITECS recommends a short, **optional** transition phase after assessment-readiness:

- **Handoff training** for your team on operating Secureframe and the enclave.
- A **support block** (e.g., a monthly allocation for a defined period) for "hyper-care" as your team takes the controls.
- An optional path to **ongoing managed IT and security** as you scale toward your 100-person footprint.

We note one important point for your awareness: CMMC certification carries an **ongoing obligation** to maintain controls and evidence. A brief supported transition protects the investment you are about to make and reduces the risk of control drift after certification.

12. Why ITECS

- **A clean compliance boundary, by design.** We understand exactly how an external provider supports a CMMC environment without entering CUI scope — protecting your certification and keeping your assessment footprint (and cost) small.
- **A direct line to certification.** We work regularly with a local C3PAO and will introduce you at the right moment for a smooth path to assessment.
- **One communication bridge.** Your Technical Account Manager translates between your leadership and our engineers, so updates are clear and executive-ready.

- **Transparent, non-biased guidance.** You see every gap and recommendation in plain language, early — never a surprise at the finish line.
- **Local, and proven.** ITECS has delivered managed IT and security from the Dallas–Fort Worth area for more than two decades — on hand as you build out your operation, with the broader managed IT, security, governance, and AI capabilities to support you as you scale (itecs.ai).

13. Project team

- **Brian Desmot** — CIO/CISO, engagement lead
- **Marc Dunbar** — Director of Operations & Services
- **Jordan Emerle** — Technical Account Manager (your primary point of contact)
- ITECS CMMC implementation engineers and security specialists

14. Next steps

1. Review this proposal — we're glad to walk through it with you and Sam on a brief call.
2. Confirm the milestone schedule and fees.

We appreciate the opportunity to help Regulus reach CMMC Level 2 and build a secure foundation for your mission.